PLAINFIELD CHARTER TOWNSHIP
COMMUNITY DEVELOPMENT DEPARTMENT

6161 Belmont Avenue NE * Belmont, Ml 49306 - 616.364.1190 ¢ plainfieldmi.org

TO: Cameron Van Wyngarden, Township Superintendent

FROM: Bill Fischer, Community Development Director

DATE: May 6, 2026

RE: Construction Engineering Services Funding — South Rogue River Trail

This is a request for the Township Board to approve an expenditure from the trails millage fund for

Prein & Newhof’s construction engineering services for the South Rogue River Trail (SRRT) project in
the amount of $34,000.

In February 2024, the Township Board authorized a proposal from Prein & Newhof for engineering
services pertaining to the SRRT, with costs not to exceed $258,000. Of this amount, $130,000 was
allocated for construction engineering services, while $128,000 was designated for design engineering.

The $130,000 budget for construction engineering was based on a 12-week schedule. With the actual
duration now 16 weeks, an additional 4 weeks increases engineering costs by about $34,000.

This extra timeframe is due to project size, bridge coordination, and preparing and finalizing easements
with Blythefield Country Club. Attached is a letter from Scott Post, our SRRT Project Manager from
Prein & Newhof, with additional details.

Funding for the additional engineering services is readily available from the trails millage fund.

Recommendation:

Staff finds Prein & Newhof’s request for additional funding reasonable and justifiable. Accordingly, we
recommend the Township Board approve an expenditure of $34,000 from the trails millage fund for
construction engineering services on the South Rogue River Trail.

Attachment





